

Office of the Executive Engineer
District: Sirajganj

Package No	Description of Procurement Goods/Works/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DPM-1	Petrol Oil and Lubricant	LS	1	DPM	PE	Revenue	1.30	Planned of Dates Plan of Days Actual Dates									180
DPM-2	Computer Related Goods	LS	1	DPM	PE	Revenue	0.45	Planned of Dates Plan of Days Actual Dates									180
DPM-3	Others Monihari Goods	LS	1	DPM	PE	Revenue	1.00	Planned of Dates Plan of Days Actual Dates									180
DPM-4	Motor Vehicles	LS	1	DPM	PE	Revenue	0.95	Planned of Dates Plan of Days Actual Dates									180
DPM-5	Computers	LS	1	DPM	PE	Revenue	0.50	Planned of Dates Plan of Days Actual Dates									180
DPM-6	Broadcasting & Advertisement	LS	1	DPM	PE	Revenue	1	Planned of Dates Plan of Days Actual Dates									180
DPM-7	Travel Allowance	LS	1	DPM	PE	Revenue	0.9	Planned of Dates Plan of Days Actual Dates									180
DPM-8	Programs/Festivals	LS	1	DPM	PE	Revenue	0.3	Planned of Dates Plan of Days Actual Dates									180
DPM-9	Honorarium	LS	1	DPM	PE	Revenue	0.3	Planned of Dates Plan of Days Actual Dates									180

M. Huda

মোহাম্মদ সাজ্জাদ হোসেন
সহকারী প্রকৌশলী
এলাজিইডি, সিরাজগঞ্জ।

[Signature]

০২.০৯.২০২২
০২.০৯.২০২২
সিগিয়ার সহকারী প্রকৌশলী
এলাজিইডি, সিরাজগঞ্জ।

[Signature]
০২.০৯.২০২২
সিগিয়ার সহকারী প্রকৌশলী
এলাজিইডি, সিরাজগঞ্জ।