Urha Bevelopment Directorate

sRajshahi Regional Office. Rajshahi
Annual Procurement Plan (2023-24). 12 Month
Budget-1.63 (Taka in Lakh)
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Ministry/Division Housing & Public Works
Ageney Senior Planner, Rajshahi Regional Office
Procurement entity name & code Senior Planner, Rajshahi Regional Office,1320402-118836
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Eco ic Code Name. No & Budget - Honorarium, 3257206 & Tk in Lakh 1.000
SR-1 | Honorarium for participants of Seminar, QEC Members, Nos | Lump | DPM Asper [ GOB | 1.000 | Planned Dates — | D1/08/23 - | - -- - - - - 30/06/24
Trainers of Different Trainings etc. sum DOPF Planned Days 3 ] = - - | - -- -- 330
Actual Dates
Sub-Total = 1.000
Economic Code Name. No & Budget - Conveyance Expenditure, 3211130 & TK in Lakh 0.10
SR-2 | Expenditure of Local Convevanee Nos | Lump | DPM Asper | GOB | 0.100 | Planned Dates | - | O1/08/23 - - - -- - - -- 30/06/24
sum DOPF Planned Days - 0 - - - - | - - -- 330
Actual Dates
Sub-Total = 0.100
Economic Code Name, No & Budget - Labor (Irregular) Wages. 3211134 & Tk in Lakh 0.53 =
SR-3 | Labor Wages (Unskilled-lrregular) Nos | Lump | DFM Asper | GOB | 0530 | Planned Dates | -- | 01/0823 =S = = - -- -- - 30/06/24
sum DOPE Planned Days | - 0 e - = - 330
2 Actual Dates
Sub-Total = 0.530
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Annual Procurement Plan (2023-24), 12 Month

Urban Development Directorate
Rajshahi Regional Office, Rajshahi

(
Budget-9.120 (Taka in Lakh)
Ministry | Housing & Public Works
Agency | Urban Development Directorate
Procurement entity name & code: | Senior Planner, Rajshahi Regional Office, 1320402-118836 | .
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Economic Code Name, No & Budeet -Entertainment Expenses, 3211106 & Tk in Lakh 0.150
GR-1 | Expenditures for Entertainment of Nos | Lump | DPM | Asper | GoB | 0.150 | Planned Dates — 01/08/23 — - -- - - 30/06/24
participants of different kind of sum DOFP Planned Days -- 0 -- - -- - - - 330
meetings, refreshment and/or lunch for Actual Dates
cucsts visit to the office cte.
Sub-Total = 0.150
Economic Code Name, No & Budget -Seminar and Conference expenses, 3211111 & Tk in Lakh 2.500
GR-2 | Organizing Seminar Nos | Lump | RFQ Asper | GoB | 2.500 | Planned Dates - 01/02424 | 08/02/24 | 08/02/24 | 11/02/24 | 12/02/24 | 19/02/24 | 19/02/24 | 11/03/24
sum DOPF Planned Days - () 7 () 1 1 7 16 40
Actual Dates
Sub-Tatal = 2.500
Economic Code Name, No & Budget -Advertising expenses, 3211125 & Tk in Lakh 0.500
GR-3 | Printing of color leaflets, banners for Nos | Lump | DPM | Asper | GoB | (0500 | Planned Dates -~ 01/08/23 - -~ -- - - - 30/06/24
different national events, programs. sum DOFP Planned Days = 0 = . = - o - 330
different day celebration ete. Actual Dates
Sub-Total = 0.500
Economic Code Name, No & Budget -Books & Periodicals, 3211127 & Tk in Lakh 0.250
GR-4 | Purchase of Books, Journals or some Nos | Lump | DPM | Asper | GoB | 0.250 | Planned Dates -- 01/08/23 -- -- - -- -- - 30/06/24
related items sum DOFP Planned Days -- 0 - - - - - — 330
s Actual Dates
Sub-Total = 0.250
Economic Code Name, No & Budget -Publications, 3211128 & Tk in Lakh 0.250
GR-5 | Printing of Booklets/ Supplements. Nos | Lump | DPM | Asper | GoB | 0.250 | Planned Dates - 01/08/23 - - - - - - 30/06/24
sum DOFP Planned Days - 0 - - - - - - 330
Actual Dates
Sub-Total = 0.250
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Economic Code Name, No & Budget -Tranings, 3231301 & Tk in Lakh 1.50
GR-6 | Expenditures for Arrange different Nos | Lump | DPM | Asper | GoB | 1.500 | Planned Dates -- 01/08/23 - -- -- - - - 30/06/24
kind of Trainings sum DOFP Planned Days - 0} - — = = = == 330
Actual Dates
Sub-Total = 1.500
Economic Code Name, No & Budget -Computer Consumables, 3255101 & Tk in Lakh 0.900
GR-7 | Purchase of Computer Consumables Nos | Lump | RFQ | Asper | GoB | 0.900 | Planned Dates - 03/0923 | 10/09/23 | 10/09/23 | 1§09/23 | 12/09/23 | 19/09/23 | 19/09/23 | 15/10/23
sum DOPF Planned Days -- 0 7 0 | | 7 16 40
Actual Dates
Sub-Total = 0.900
Economic Code Name, No & Budget - Stamps &Seals, 3255104& Tk in Lakh 0.020
GR-8 | Purchase of flaxo seals. stamp pad and | Nos | Lump | DPM | Asper | GoB | 0.020 | Planned Dates - 01/08/23 - - - - — - 30/06/24
some related items sum DOPF Planned Days = 0 = = =5 = =5 e 330
Actual Dates
Sub-Total = 0.020
Economic Code Name, No & Budget - Others Stationery, 3255105& Tk in Lakh 0.500
GR-9 | Purchase of Different of official Nos | Lump | RFQ | Asper | GoB | 0.500 | Planned Dates - 03/09/23 | 10/09/23 | 10/09/23 | 11/09/23 | 12/09/23 | 19/09/23 | 19/09/23 | 15/10/23
stationaries sum DOPF Planned Days - 0 7 ] 1 I i 16 40
Actual Dates =
Sub-Total = 0.500
Economic Code Name, No & Budget - Furniture, 3258102& Tk in Lakh 0.200
GR-10 | Repairing cost of steel almirah, chairs, | Nos 16 DPM | Asper | GoB | 0.200 | Planned Dates -~ 01/08/23 - -- - -- - - 30/06/24
tables, painting of book shelves and Nos, DOPF Planned Days — 0 - - -- - -- - 330
map cabinets and other furnitures, Actual Dates
Sub-Total = 0.200
Economic Code Name, No & Budget - Computer, 3258103& Tk in Lakh 0.250
GR-11 | Repairing cost of printers and Nos | Lump | DPM | Asper | GoB | 0.250 [ Planned Dates - 01/08/23 - - - -- - - 30/06/24
computers. ¥ sum DOFP Planned Days -- 0 - - -- -= - - 330
Actual Dates
Sub-Total = 0.250
Economic Code Name, No & Budget -Others Machineries and Equipment, 3258105& Tk in Lakh 0.250
GR-12 | Repairing of UPS and other equipment | Nos | Lump | DPM | Asper | GoB | 0.250 | Planned Dates --. | 01/08/23 -- - -- -- - -- 30/06/24
sum DOFP Planned Days - 0 -- - - -- -- - 330
Actual Dates
Sub-Total = 0.250
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Economic Code Name, No & Budget — Computer and Accessories, 4112202& Tk in Lakh 0.750
GR-13 | Purchase of Computer and related Nos | Lump | RFQ | Asper | GoB | 0.750 | Planned Dates - 03/09/23 | 10/09/23 | 1009223 | 11{09/23 | 12/09/23 | 190923 | 19/09/23 | 15/10/23
Arcessorics L DOFP Planned Days -- 0 7 0 1 1 1 16 40
Actual Dates
Sub-Total = 0.750
Economic Code Name, No & Budget - Electrical Equipment, 4112303 & Tk in Lakh 0.100
GR-14 | Purchase of electric bulb, tube light, Nos | Lump | DPM | Asper | GoB | 0,100 | Planned Dates -~ 01/08/23 - -- -- -- -- == 30/06/24
wires. socket, holder. switch board suim DOFP Planned Davs - 0 W = ~ s - e 33()
multiple. electric kettle, others Actual Dates A
Electrical Equipments ete.
Sub-Total = 0.100
Economic Code Name, No & Budget - Furniture, 4112314 & Tk in Lakh 0.250
GR-15 | Purchase of a different furnitures. Nos | Lump | DPM | Asper | GoB | 0250 | Planned Dates -- 01/08/23 - -- -- - -- - 30/06:24
sum DOFP Planned Days - 0 -- -- -- - = - 29 | |
Actual Dates
Sub-Total = 0.250 o
Economic Code Name, No & Budget — Others Machineries and Equipment, 4112316 & Tk in Lakh 0.750
GR-16 | Purchase of UPS, other equipment ete. | Nos | Lump | RFQ | Asper | GoB | 0,750 | Planned Dates -- 03/09/23 | 10/09/23 | 10/0%23 | 11/09/23 | 12/09/23 | 19/09/23 | 19/09/23 | 15/10/23
SHin DOFP Planned Days -- ] 7 0 I | 7 16 30 L
Actual Dates .
Sub-Total = 0.750
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