

Urban Development Directorate
Rajshahi Regional Office, Rajshahi
Annual Procurement Plan (2022-23), 12 Month
Budget-11.095 (Taka in Lakh)

নগর উন্নয়ন অধিদপ্তর
রাজশাহী আঞ্চলিক কার্যালয়

স্মারক নং: ২৬৬/২০২২ তারিখ: ১০/১০/২০২২

প্রকল্পের নাম: নগর উন্নয়ন প্রকল্প

স্বাক্ষর: ১০/১০/২০২২

১০/১০/২০২২

Ministry:		Housing & Public Works																
Agency:		Urban Development Directorate																
Procurement entity name & code:		Senior Planner, Rajshahi Regional Office, 1320402-118836																
Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Singing of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget -Entertainment Expenses, 3211106 &Tk in Lakh 0.043																		
GR-1	Expenditures for Entertainment of participants of different kind of meetings, refreshment and/or lunch for guests visit to the office etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.043	Planned Dates	--	01/08/22	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	318		
								Actual Dates										
Sub- Total =							0.043											
Economic Code Name, No & Budget -Seminar and Conference expenses, 3211111 &Tk in Lakh 1.50																		
GR-2	Organizing Seminar	Nos	Lump sum	RFQ	As per DOPF	GoB	1.500	Planned Dates	--	20-11-22	27-11-22	27-11-22	28-11-22	29-11-22	06-12-22	06-12-22	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	7	0	1	1	7	16	40	
								Actual Dates										
Sub- Total =							1.500											
Economic Code Name, No & Budget -Advertising expenses, 3211125 &Tk in Lakh 0.60																		
GR-3	Printing of colour leaflets, banners for different national events, programs, different day celebration etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.600	Planned Dates	--	01/08/22	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	--	318	
								Actual Dates										
Sub- Total =							0.600											
Economic Code Name, No & Budget -Books & Periodicals, 3211127 &Tk in Lakh 0.25																		
GR-4	Purchase of Books, Journals or some related items	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	01/08/22	--	--	--	--	--	--	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	--	--	--	--	--	--	139	
								Actual Dates										
Sub- Total =							0.250											

স্বাক্ষর
 ২৭/১০/২০২২
 নগর উন্নয়ন অধিদপ্তর
 রাজশাহী আঞ্চলিক কার্যালয়

স্বাক্ষর
 ২৭/১০/২০২২

Checked
 ২৭/১০/২০২২


Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Singing of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget -Publications, 3211128 &Tk in Lakh 0.80																		
GR-5	Printing of Booklets/Supplements	Nos	Lump sum	RFQ	As per DOFP	GoB	0.800	Planned Dates	--	20-11-22	27-11-22	27-11-22	28-11-22	29-11-22	06-12-22	06-12-22	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	7	0	1	1	7	16	40	
								Actual Dates										
Sub- Total =							0.800											
Economic Code Name, No & Budget -Tranings, 3231301 &Tk in Lakh 0.09																		
GR-6	Expenditures for Arrange different kind of Trainings	Nos	Lump sum	DPM	As per DOFP	GoB	0.090	Planned Dates	--	01/08/22	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	--	318	
								Actual Dates										
Sub- Total =							0.090											
Economic Code Name, No & Budget -Computer Consumables, 3255101 &Tk in Lakh 0.60																		
GR-7	Purchase of Computer Consumables	Nos	Lump sum	RFQ	As per DOPF	GoB	0.600	Planned Dates	--	20-11-22	27-11-22	27-11-22	28-11-22	29-11-22	06-12-22	06-12-22	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	7	0	1	1	7	16	40	
								Actual Dates										
Sub- Total =							0.600											
Economic Code Name, No & Budget - Stamps &Seals, 3255104&Tk in Lakh 0.05																		
GR-8	Purchase of flaxo seals, stamp pad and some related items	Nos	Lump sum	DPM	As per DOPF	GoB	0.050	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	--	178	
								Actual Dates										
Sub- Total =							0.050											
Economic Code Name, No & Budget - Others Stationery, 3255105&Tk in Lakh 0.125																		
GR-9	Purchase of Different of official stationaries	Nos	Lump sum	DPM	As per DOPF	GoB	0.125	Planned Dates	--	01/08/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	--	239	
								Actual Dates										
Sub- Total =							0.125											
Economic Code Name, No & Budget - Uniforms, 3256106 &Tk in Lakh 0.18																		
GR-10	Supply of Uniform for two 4th class staffs	Nos	Two 4th class staffs	DPM	As per DOPF	GoB	0.180	Planned Dates	--	02/10/22	--	--	--	--	--	--	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	--	--	--	--	--	--	139	
								Actual Dates										
Sub- Total =							0.180											

Ckd
 29/12/22
 (মোহাম্মদ নূরুল ইসলাম)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 স্বা.প্র.জাতন্ত্রী বাংলাদেশ সরকার

22/12/2022

Checked
 22/12/22

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Singing of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget - Research, 3257103 &Tk in Lakh 6.00																		
GR-11	Lot No 1: Secondary Data Collection for Research	Nos	Lump sum	DPM	As per DOPF	GoB	0.060	Planned Dates	--	02/10/22	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	253		
								Actual Dates	--									
	Lot No 2: Conducting App based Questionnaire Survey at Eight Upazilas at different dates. 25 Samples/urban and 25 Samples/rural area at Tk. 600/Sample Tk. 15000.00 for each urban/rural area.	Nos	Lump sum	DPM	As per DOPF	GoB	2.400	Planned Dates	--	02/10/22	--	--	--	--	--	--	15/06/23	
								Planned Days	--	0	--	--	--	--	--	253		
								Actual Dates										
	Lot No 3: Conducting 16 FGD Meetings: 2 Nos. of FGD Meetings (One FGD Meeting/Upazila/Paurashava and another at Rural area) at each upazila at different dates. Refreshment Cost (Lunch for participants) for Each FGD meeting is Tk 10000.00.	Nos	Lump sum	DPM	As per DOPF	GoB	1.600	Planned Dates	--	02/10/22	--	--	--	--	--	--	15/06/23	
								Planned Days	--	0	--	--	--	--	--	253		
								Actual Dates										
	Lot No 4: Conducting 16 FGD Meetings: 2 Nos. of FGD Meetings (One FGD Meeting/Upazila/Paurashava and another at Rural area) at each upazila at different dates. Cost of Stationaries for Conducting each FGD Meeting is Tk. 3375.00	Nos	Lump sum	DPM	As per DOPF	GoB	0.540	Planned Dates	--	02/10/22	--	--	--	--	--	--	15/06/23	
								Planned Days	--	0	--	--	--	--	--	253		
								Actual Dates										
	Lot No 5: Printing Research Reports, 200 Copies of Research Reports Printing at 100gms GSM A4 Glossy Paper in multi color.	Nos	Lump sum	RFQ	As per DOPF	GoB	1.400	Planned Dates	--	10-04-23	17-04-23	17-04-23	18-04-23	19-04-23	26-04-23	26-04-23	19/05/23	
								Planned Days	--	0	7	0	1	1	7	16	40	
								Actual Dates										
Sub- Total =							6.000											


 (Md. Nurul Islam)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২২/০৭/২০২২

Checked

 ২২/০৭/২২

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Singning of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget - Furniture, 3258102&Tk in Lakh 0.25																		
GR-12	Repairing cost of steel almirah, chairs, tables, painting of book shelves and map cabinets.	Nos	16 Nos.	DPM	As per DOPF	GoB	0.250	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	178		
								Actual Dates										
Sub- Total =							0.250											
Economic Code Name, No & Budget - Computer, 3258103&Tk in Lakh 0.25																		
GR-13	Repairing cost of printers and computers.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	03/07/22	--	--	--	--	--	--	29/12/22	Expenditure will be completed within Qrt-2
								Planned Days	--	0	--	--	--	--	--	139		
								Actual Dates										
Sub- Total =							0.250											
Economic Code Name, No & Budget - Machineries and Equipment, 3258105&Tk in Lakh 0.25																		
GR-14	Repairing of UPS and other equipment	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	178		
								Actual Dates										
Sub- Total =							0.250											
Economic Code Name, No & Budget - Computer and Accessories, 4112202&Tk in Lakh 0.025																		
GR-15	Purchase of Computer and Accessories	Nos	Lump sum	DPM	As per DOFP	GoB	0.025	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	178		
								Actual Dates										
Sub- Total =							0.025											
Economic Code Name, No & Budget - Electrical Equipment, 4112303&Tk in Lakh 0.032																		
GR-16	Purchase of electric bulb, tube light, wires, socket, holder, switch, switch board multiplug, electric kettle, others Electrical Equipment etc.	Nos	Lump sum	DPM	As per DOPF	GoB	0.032	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	178		
								Actual Dates										
Sub- Total =							0.032											

CKD
 29/10/22
 (মোহাম্মদ নূরুল হুসাইন)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Rajan
 22/10/2022

Checked
 25/10/22

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Singing of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget - Furniture, 4112314&Tk in Lakh 0.05																		
GR-17	Purchase of different furniture.	Nos	2 Nos	DPM	As per DOPF	GoB	0.050	Planned Dates	--	02/10/22	--	--	--	--	--	--	30/03/23	Expenditure will be completed within Qrt-3
								Planned Days	--	0	--	--	--	--	--	178		
								Actual Dates										
Sub- Total =							0.050											

CKd
 29/09/22
 (মোহাম্মদ নূরুল ইসলাম)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Checked
 29/09/22

১৯/১০/২২
 ২৭.০৭.২০২২
 ড. খুরশীদ আব্বাস হোসেন চৌধুরী
 পরিচালক (চলতি দায়িত্ব)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২২/০৭/২০২২

Urban Development Directorate
Rajshahi Regional Office, Rajshahi
Annual Procurement Plan (2022-23), 12 Month
Budget-1.48 (Taka in Lakh)

Ministry/Division		Housing & Public Works																	
Agency		Senior Planner, Rajshahi Regional Office																	
Procurement entity name & code		Senior Planner, Rajshahi Regional Office,1320402-118836																	
Package no.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Economic Code Name, No & Budget - Honorarium, 3257206 &Tk in Lakh 0.85																			
SR-1	Honorarium for participants of Seminar, QEC Members, Trainers of Different Trainings etc.	Nos	Lump sum	DPM	As per DOPF	GOB	0.850	Planned Dates	--	02/10/22	--	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	--	253		
								Actual Dates											
Sub- Total =							0.850												
Economic Code Name, No & Budget - Conveyance Expenditure, 3211130 &Tk in Lakh 0.10																			
SR-2	Expenditure for Local Conveyance	Nos	Lump sum	DPM	As per DOPF	GOB	0.100	Planned Dates	--	01/08/22	--	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	--	318		
								Actual Dates											
Sub- Total =							0.100												
Economic Code Name, No & Budget - Labor (Irregular) Wages, 3211134 &Tk in Lakh 0.53																			
SR-3	Labour Wages (Unskilled-Irregular)	Nos	Lump sum	DPM	As per DOPF	GOB	0.530	Planned Dates	--	01/08/22	--	--	--	--	--	--	--	15/06/23	Expenditure will be completed within Qrt-4
								Planned Days	--	0	--	--	--	--	--	--	318		
								Actual Dates											
Sub- Total =							0.530												

নোটঃ

- ১) প্যাকেজ নং-GR-2, GR-4, GR-5, GR-7, GR-10, GR-13, এর ক্রয় প্রক্রিয়া ২য় কোয়ার্টারের মধ্যে সম্পন্ন করা হবে।
- ২) প্যাকেজ নং-GR-8, GR-9, GR-12, GR-14, GR-15, GR-16 এবং GR-17 এর ক্রয় প্রক্রিয়া ৩য় কোয়ার্টারের মধ্যে সম্পন্ন করা হবে।
- ৩) প্যাকেজ নং-GR-1, GR-3, GR-6, GR-11 এবং প্যাকেজ নং- SR-1 হইতে SR-3 এর ক্রয় প্রক্রিয়া বিভিন্ন কোয়ার্টারে (১ম, ২য়, ৩য় এবং ৪র্থ) সম্পন্ন করা হবে।
- ৪) গবেষণা প্রস্তাবনার ব্যয় বিভাজন অনুমোদন সাপেক্ষে APP পুনঃসংশোধন করা হবে।

স্বাক্ষর
২২/০৬/২০২২

Checked
২২/০৬/২২
(মোহাম্মদ নূরুল ইসলাম)
সহকারী প্রকৌশলী
নগর উন্নয়ন অধিদপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

নগর উন্নয়ন অধিদপ্তর রাজশাহী আঞ্চলিক অফিসের
২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনার অন্তর্ভুক্ত বিভিন্ন উপখাত ভুক্ত বাজেট বিবরণঃ

অর্থনৈতিক উপখাত	খাতের নাম	বরাদ্দকৃত অর্থ (টাকা)	APP তে অন্তর্ভুক্ত প্যাকেজ	কোয়ার্টার ভিত্তিক খরচের শতকরা পরিমাণ				ক্রয় পদ্ধতি
				১ম	২য়	৩য়	৪র্থ	
৩২১১১০৬	আপ্যায়ন ব্যয় (প্রশাসনিক ব্যয়)	৪,৩০০.০০	GR-1	৪০%	১৫%	৪০%	৫%	DPM
৩২১১১১১	সেমিনার/কনফারেন্স ব্যয় (প্রশাসনিক ব্যয়)	১৫০,০০০.০০	GR-2	--	১০০%	--	--	RFQ
৩২১১১২৫	প্রচার ও বিজ্ঞাপন ব্যয় (প্রশাসনিক ব্যয়)	৬০,০০০.০০	GR-3	১৫%	২৫%	৫৫%	৫%	DPM
৩২১১১২৭	বই পত্র ও সাময়িকী (প্রশাসনিক ব্যয়)	২৫,০০০.০০	GR-4	--	১০০%	--	--	DPM
৩২১১১২৮	প্রকাশনা (প্রশাসনিক ব্যয়)	৮০,০০০.০০	GR-5	--	১০০%	--	--	RFQ
৩২৩১৩০১	প্রশিক্ষণ (প্রশাসনিক ব্যয়)	৯,০০০.০০	GR-6	৪০%	১৫%	৪০%	৫%	DPM
৩২৫৫১০১	কম্পিউটার সামগ্রী (মুদ্রণ ও মনিহারি)	৬০,০০০.০০	GR-7	--	১০০%	--	--	RFQ
৩২৫৫১০৪	স্টাম্প ও সীল (মুদ্রণ ও মনিহারি)	৫,০০০.০০	GR-8	--	৫০%	৫০%	--	DPM
৩২৫৫১০৫	অন্যান্য মনিহারি (মুদ্রণ ও মনিহারি)	১২,৫০০.০০	GR-9	২০%	৩০%	৫০%	--	DPM
৩২৫৬১০৬	পোশাক (সাধারণ সরবরাহ ও কাচামাল সামগ্রী)	১৮,০০০.০০	GR-10	--	১০০%	--	--	DPM
৩২৫৭১০৩	গবেষণা (পেশাগত সেবা, সম্মানী ও বিশেষ ব্যয়)	৬০০,০০০.০০	GR-11	--	৩০%	৪০%	৩০%	DPM, RFQ
৩২৫৮১০২	আসবাবপত্র (মেরামত ও সংরক্ষণ)	২৫,০০০.০০	GR-12	--	৫০%	৫০%	--	DPM
৩২৫৮১০৩	কম্পিউটার (মেরামত ও সংরক্ষণ)	২৫,০০০.০০	GR-13	৬৮%	৩২%	--	--	DPM
৩২৫৮১০৫	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (মেরামত)	২৫,০০০.০০	GR-14	--	৫০%	৫০%	--	DPM
৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক (যন্ত্রপাতি ও সরঞ্জামাদি)	২,৫০০.০০	GR-15	--	৫০%	৫০%	--	DPM
৪১১২৩০৩	বৈদ্যুতিক সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি)	৩,২০০.০০	GR-16	--	৫০%	৫০%	--	DPM
৪১১২৩১৪	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি)	৫,০০০.০০	GR-17	--	৫০%	৫০%	--	DPM
৩২৫৭২০৬	সম্মানী (পেশাগত সেবা, সম্মানী ও বিশেষ ব্যয়)	৮৫,০০০.০০	SR-1	--	৮০%	১০%	১০%	DPM
৩২১১১৩০	যাতায়াত ব্যয় (প্রশাসনিক ব্যয়)	১০,০০০.০০	SR-2	২০%	২৫%	৩০%	২৫%	DPM
৩২১১১৩৪	শ্রমিক (অনিয়মিত) মজুরি (প্রশাসনিক ব্যয়)	৫৩,০০০.০০	SR-3	২৫%	২৫%	২৫%	২৫%	DPM
মোট টাকা =		১২৫৭৫০০.০০		৪%	৫২%	২৭%	১৭%	



১২-০৯-২০২২

(মোঃ ফখরুল ইসলাম)

সিনিয়র প্র্যানার (অঃদাঃ)

নগর উন্নয়ন অধিদপ্তর

রাজশাহী আঞ্চলিক অফিস, রাজশাহী


২২/০৯/২০২২