





13	Cleanliness materials (3211102)	-	Do	DPM	Do	GOB	0.04	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
14	Electricity (3211113)	-	Do	DPM	Do	GOB	0.12	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
15	Internet (3211117)	-	Do	DPM	Do	GOB	0.06	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
16	Telephone (3211120)	-	Do	DPM	Do	GOB	0.03	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
17	Training (3231301)	-	Do	DPM	Do	GOB	0.375	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
18	Computer Repairing (3258103)	-	Do	DPM	Do	GOB	0.30	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
19	Furniture repairing (3258102)	-	As per Requirement	DPM/RFQ	Do	GOB	0.24	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
20	Office Instrument (3258104)	-	Do	DPM/RFQ	Do	GOB	0.08	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
21	Other Machinery and Instrument (3258105)	-	Do	RFQ	Do	GOB	0.028	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
22	Computer and Others (4112202)	-	Do	DPM/RFQ	Do	GOB	0.30	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
23	Computer Software (4113301)	-	Do	DPM	Do	GOB	0.03	Planned Dates	-	-	-	-	-	-	-	-	-

signed  
31.07.2022  
**(Mst: Rujina parvin)**  
**Upazila Fisheries Officer**  
**Sapahar, Naogaon**

