

View APP Package Details :

Save As PDF

Print

Go Back To Dashboard

Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/01/2021-2022			
Package Description	Construction of restaurant-1 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/01/2021-2022	Construction of restaurant-1 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022	1.00	Each	2760000.00
Package Estimated Cost (In BDT)	2760000.00			
Category	Construction work; Site preparation work; Works for complete or part construction and civil engineering work; Building installation work; Building completion work; Hire of construction and civil engineering machinery and equipment with operator; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	10-Mar-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				

Save As PDF



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :

Save As PDF

Print

Go Back To Dashboard

Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:

APP ID :	176656
APP Code :	NDR/2021-2022
Financial Year :	2021-2022
Budget Type :	Revenue
Procuring Entity :	Md. Shofekul Islam
District :	Sirajganj

Package Details:

Procurement Nature	Works
Type of Emergency	Normal
Package No	O/NDR/02/2021-2022
Package Description	Construction of restaurant-2 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022

Lot Details:

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/02/2021-2022	Construction of restaurant-2 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022	1.00	Each	2760000.00

Package Estimated Cost (In BDT)	2760000.00
Category	Construction work; Site preparation work; Works for complete or part construction and civil engineering work; Building installation work; Building completion work; Hire of construction and civil engineering machinery and equipment with operator; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of cranes with operator; Hire of earthmoving equipment with operator
Approving Authority	PE
PQ Requires	No
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-

Tender Dates:

Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021
Expected Date of submission of Tender	05-Sep-2021
Expected Date of Opening of Tender	05-Sep-2021
Expected Date of Submission of Evaluation Report	19-Sep-2021
Expected Date of Approval for Award of Contract	26-Sep-2021
Expected Date of Issuance of the NOA	03-Oct-2021
Expected Date of Signing of Contract	31-Oct-2021
Expected Date of Completion of Contract	10-Mar-2022
Total Time to Contract Signing	70

Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)

Save As PDF



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :

Save As PDF

Print

Go Back To Dashboard

Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/03/2021-2022			
Package Description	Construction of guard shed and main gate at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/03/2021-2022	Construction of guard shed and main gate at Cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022	1.00	Each	2440000.00
Package Estimated Cost (In BDT)	2440000.00			
Category	Construction work; Site preparation work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Works for complete or part construction and civil engineering work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Building installation work; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Building completion work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of construction and civil engineering machinery and equipment with operator; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	10-Mar-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				

Save As PDF



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :

Save As PDF

Print

Go Back To Dashboard


Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/04/2021-2022			
Package Description	Construction of barbed wire boundary at cross bar-3 from 1080.00 m to 1600.00 m = 520.00 m under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/04/2021-2022	Construction of barbed wire boundary at cross bar-3 from 1080.00 m to 1600.00 m = 520.00 m under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022	520.00	meter	650000.00
Package Estimated Cost (In BDT)	650000.00			
Category	Construction work; Site preparation work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Works for complete or part construction and civil engineering work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Building installation work; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Building completion work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of construction and civil engineering machinery and equipment with operator; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	30-Jan-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :



Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/05/2021-2022			
Package Description	Construction of wash block-1 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/05/2021-2022	Construction of wash block-1 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.	1.00	Each	2070000.00
Package Estimated Cost (In BDT)	2070000.00			
Category	Construction work; Site preparation work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Works for complete or part construction and civil engineering work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Building installation work; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Building completion work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of construction and civil engineering machinery and equipment with operator; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	10-Mar-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				





Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :

 Save As PDF
  Print
  Go Back To Dashboard

Ministry : Ministry of Water Resources
 Division : -
 Organization : Bangladesh Water Development Board (BWDB)
 PE Office and Code : Sirajganj O&M Division
 Budget Type : Revenue Project Name : Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/06/2021-2022			
Package Description	Construction of wash block-2 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/06/2021-2022	Construction of wash block-2 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.	1.00	Each	2070000.00
Package Estimated Cost (In BDT)	2070000.00			
Category	Construction work; Site preparation work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Works for complete or part construction and civil engineering work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Building installation work; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Building completion work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of construction and civil engineering machinery and equipment with operator; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	10-Mar-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				

 Save As PDF



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

View APP Package Details :

Save As PDF

Print

Go Back To Dashboard

Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Sirajganj O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	176656			
APP Code :	NDR/2021-2022			
Financial Year :	2021-2022			
Budget Type :	Revenue			
Procuring Entity :	Md. Shofekul Islam			
District :	Sirajganj			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	O/NDR/07/2021-2022			
Package Description	Construction of wash block-3 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
O/NDR/07/2021-2022	Construction of wash block-3 at cross bar-3 under Sirajganj O&M Division, BWDB, Sirajganj during the FY 2021-2022.	1.00	Each	2070000.00
Package Estimated Cost (In BDT)	2070000.00			
Category	Construction work; Site preparation work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Works for complete or part construction and civil engineering work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works; Building installation work; Electrical installation work; Insulation work; Plumbing and sanitary works; Fencing, railing and safety equipment installation work; Mechanical installations; Building completion work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work; Hire of construction and civil engineering machinery and equipment with operator; Hire of cranes with operator; Hire of earthmoving equipment with operator			
Approving Authority	PE			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2021			
Expected Date of submission of Tender	05-Sep-2021			
Expected Date of Opening of Tender	05-Sep-2021			
Expected Date of Submission of Evaluation Report	19-Sep-2021			
Expected Date of Approval for Award of Contract	26-Sep-2021			
Expected Date of Issuance of the NOA	03-Oct-2021			
Expected Date of Signing of Contract	31-Oct-2021			
Expected Date of Completion of Contract	10-Mar-2022			
Total Time to Contract Signing	70			
Electronically Signed By : Dr. Md. Abu Hena Mostofa Kamal, ndc - Program Director (PEDP3)				

Save As PDF



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh