

ANNUAL PROCUREMENT PLAN 2021-2022
Office of the Deputy Commissioner
Bogura

Code	Items Determined in the Revenue Sector	Allocated
3255101	Computer Materials	DC Office
3255105	Other Stationary	DC Office
3256103	Utilities	DC Office
3256106	Dresses	DC Office
4112303	Electric Equipment	DC Office

Budget : Revenue

Calculate the potential expenditure for the FY 2021-2022		
Cash purchase		
RFQM (Request For quotation Method)		19,41,650/-
OTM/F (r-gp) (open Tender Method)		
DPM (Direct procurement Method)		6,50,660/-
Recurring Expenditure		
Other cost		
Grand Total		25,92,310/-

২৮/১১/২০
মোঃ শওকতুল ইসলাম
সহকারী সচিব
বগুড়া নগরসংসদ

২৮/১১/২০
মোঃ এনায়েত হক
সহকারী সচিব
মোঃ এনায়েত হক, বগুড়া

২৩/০৭/২০২১
(জি.এস. রাশেদুল ইসলাম)
নেজারত ডেপুটি কমিশনার
বগুড়া।

২৩/০৭/২০২১
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া।

২৩/১১/২০
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Computer Metarial

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertiser's Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Printer	pes	02	RFQ	HOPE	Gov. Computer Metarial code-3255101	30000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-2	Computer (CPU)	pes	03	RFQ	HOPE	Gov. Computer Metarial code-3255101	90000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-3	Laptop	pes	01	RFQ	HOPE	Gov. Computer Metarial code-3255101	55000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-4	UPS 1200 VA	pes	08	RFQ	HOPE	Gov. Computer Metarial code-3255101	44000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-5	Monitor	pes	06	RFQ	HOPE	Gov. Computer Metarial code-3255101	42000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-6	Computer Toner Lbp- 3300	pes	15	DPM	HOPE	Gov. Computer Metarial code-3255101	30000	planned Date	--								
GD-7	Computer Toner Lbp- 6230	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	20000	planned Date	--								
GD-8	Computer Toner Lbp- 151	pes	5	DPM	HOPE	Gov. Computer Metarial code-3255101	10000	planned Date	--								
GD-9	Computer Toner Lbp- 3150	pes	5	DPM	HOPE	Gov. Computer Metarial code-3255101	10000	planned Date	--								
GD-10	Scanner	pes	05	RFQ	HOPE	Gov. Computer Metarial code-3255101	40000	planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-11	Key Board	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	5000	planned Date	--								
GD-12	Pen Drive	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	6000	planned Date	--								
GD-13	Mouse	pes	18	DPM	HOPE	Gov. Computer Metarial code-3255101	9000	planned Date	--								
GD-14	Multiplug	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	9000	planned Date	--								

মোঃ শওকতুল ইসলাম
সহকারি নাজির
বগুড়া কালেকটরেট

মোঃ এনায়েত হক
জেলা নাজির
জেলা প্রশাসক কার্যালয়, বগুড়া।

(জি.এম. রাশেদুল ইসলাম)
নেজারত ডেপুটি কালেকটর
বগুড়া।

মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া।

(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Other Stationary

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-44	Duplicationg Paper	pcs	75	DPM	HOPE	Gov.other stationary code-3255105	30000	planned Date	--								
GD-45	Odoril	pcs	30	DPM	HOPE	Gov.other stationary code-3255105	1800	planned Date	--								
GD-46	Aerosol	pcs	48	DPM	HOPE	Gov.other stationary code-3255105	10560	planned Date	--								
GD-47	Air Fresner	pcs	80	DPM	HOPE	Gov.other stationary code-3255105	17600	planned Date	--								
GD-48	Anti Cutter	pcs	15	DPM	HOPE	Gov.other stationary code-3255105	2250	planned Date	--								
GD-49	Duplicating Paper (legal)	pcs	70	DPM	HOPE	Gov.other stationary code-3255105	31500	planned Date	--								
GD-50	Pilot V-5 black	pcs	100	DPM	HOPE	Gov.other stationary code-3255105	12000	planned Date	--								
GD-51	Pilot V-5 blue	pcs	100	DPM	HOPE	Gov.other stationary code-3255105	12000	planned Date	--								
GD-52	Bulb 100w	pcs	48	DPM	HOPE	Gov.other stationary code-3255105	1800	planned Date	--								
GD-53	Starter	pcs	60	DPM	HOPE	Gov.other stationary code-3255105	3000	planned Date	--								
GD-54	Stamp Ink	pcs	50	DPM	HOPE	Gov.other stationary code-3255105	9000	planned Date	--								
GD-55	Towel (xxl)	pcs	15	DPM	HOPE	Gov.other stationary code-3255105	13500	planned Date	--								
GD-56	Costape	pcs	24	DPM	HOPE	Gov.other stationary code-3255105	1500	planned Date	--								
GD-57	Switch (electric)	pcs	60	DPM	HOPE	Gov.other stationary code-3255105	3000	planned Date	--								
GD-58	Calling Bell (remote)	pcs	10	DPM	HOPE	Gov.other stationary code-3255105	8000	planned Date	--								
GD-59	Towel (x1)	pcs	10	DPM	HOPE	Gov.other stationary code-3255105	6000	planned Date	--								
GD-60	Carbon paper	pac	2	DPM	HOPE	Gov.other stationary code-3255105	500	planned Date	--								
GD-61	Light LED 15 w	pcs	60	DPM	HOPE	Gov.other stationary code-3255105	16800	planned Date	--								

মোঃ শওকতুল ইসলাম
সহকারী নাজির
বঙ্গবন্ধু স্টেডিয়াম

মোঃ এনায়েত হক
জেনা নাজির
জেনা প্রশাসক কার্যালয়, বগুড়া।

(জি.এম. রাশেদুল ইসলাম)
নেজারত ডেপুটি কালেক্টর
বগুড়া।

মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া।

(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Other Stationary

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid cost	Time code for process	Not used in goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-22	Calculator 12 Digit	pcs	15	DPM	HOPE	Gov. other stationary code-3255105	9000	planned Date	--								
GD-23	Stamp pad	pcs	48	DPM	HOPE	Gov. other stationary code-3255105	12000	planned Date	--								
GD-24	James Clip	box	20	DPM	HOPE	Gov. other stationary code-3255105	2000	planned Date	--								
GD-25	Alpin	box	15	DPM	HOPE	Gov. other stationary code-3255105	1500	planned Date	--								
GD-26	Basket (plastic)	ocs	25	DPM	HOPE	Gov. other stationary code-3255105	8000	planned Date	--								
GD-27	Ball pen (Black)	pcs	200	DPM	HOPE	Gov. other stationary code-3255105	1000	planned Date	--								
GD-28	Envelop	pcs	3000	DPM	HOPE	Gov. other stationary code-3255105	9000	planned Date	--								
GD-29	Scoser	pcs	20	DPM	HOPE	Gov. other stationary code-3255105	3000	planned Date	--								
GD-30	Aica Gun	pcs	20	DPM	HOPE	Gov. other stationary code-3255105	5000	planned Date	--								
GD-31	Wall Clock	pcs	05	DPM	HOPE	Gov. other stationary code-3255105	5000	planned Date	--								
GD-32	Light (tube)	pcs	120	DPM	HOPE	Gov. other stationary code-3255105	19200	planned Date	--								
GD-33	Light (LED)	pcs	80	DPM	HOPE	Gov. other stationary code-3255105	25000	planned Date	--								
GD-34	Clife File	pcs	100	DPM	HOPE	Gov. other stationary code-3255105	10000	planned Date	--								
GD-35	Savlon (1 lt)	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	12600	planned Date	--								
GD-36	Lyzole	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	9000	planned Date	--								
GD-37	Jharu khil	kgs	50	DPM	HOPE	Gov. other stationary code-3255105	6250	planned Date	--								
GD-38	Toilet Brush	pcs	12	DPM	HOPE	Gov. other stationary code-3255105	1000	planned Date	--								
GD-39	Vim jar	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	5400	planned Date	--								
GD-40	Hand Wash	pcs	48	DPM	HOPE	Gov. other stationary code-3255105	5760	planned Date	--								
GD-41	Flore Cleaner	pcs	48	DPM	HOPE	Gov. other stationary code-3255105	10560	planned Date	--								
GD-42	phynyle	pcs	60	DPM	HOPE	Gov. other stationary code-3255105	12000	planned Date	--								
GD-43	Cristal File	pcs	150	DPM	HOPE	Gov. other stationary code-3255105	13500	planned Date	--								

২৮/৩/২০২৩
মোঃ শওকতুল ইসলাম
সহকারী নাজির
বগুড়া কলেজিয়েট

২৮/৩/২০২৩
মোঃ এনাছুর হক
জেলা সিনিয়র
জেলা প্রশাসনের কর্মকর্তা, বগুড়া।

২৮/৩/২০২৩
(জি.এম. রাশেদুল ইসলাম)
নেজারত ডেপুটি কমিশনার
বগুড়া।

২৮/৩/২০২৩
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সারিক)
বগুড়া।

২৮/৩/২০২৩
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Other Stationary

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid cost	Time code for process	Not used in goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Register (White) 200 pages	pcs	50	DPM	HOPE	Gov.other stationary code-3255105	10000	planned Date	--								
GD-2	Duster	pcs	150	DPM	HOPE	Gov.other stationary code-3255105	9000	planned Date	--								
GD-3	paper Weight	pcs	60	DPM	HOPE	Gov.other stationary code-3255105	5400	planned Date	--								
GD-4	Facial Tissue	box	240	DPM	HOPE	Gov.other stationary code-3255105	16800	planned Date	--								
GD-5	Offset paper (A4)	pac	80	DPM	HOPE	Gov.other stationary code-3255105	33600	planned Date	--								
GD-6	Offset paper (legal)	pac	40	DPM	HOPE	Gov.other stationary code-3255105	20800	planned Date	--								
GD-7	Harpic	pcs	72	DPM	HOPE	Gov.other stationary code-3255105	8640	planned Date	--								
GD-8	Locker	pis	50	DPM	HOPE	Gov.other stationary code-3255105	6250	planned Date	--								
GD-9	Bathroom clean brush	pis	20	DPM	HOPE	Gov.other stationary code-3255105	1200	planned Date	--								
GD-10	Jug	pcs	10	DPM	HOPE	Gov.other stationary code-3255105	1500	planned Date	--								
GD-11	Soap dettol	pcs	50	DPM	HOPE	Gov.other stationary code-3255105	1500	planned Date	--								
GD-12	Toilet Tissue	pcs	100	DPM	HOPE	Gov.other stationary code-3255105	2500	planned Date	--								
GD-13	LED tubelight set	pcs	50	DPM	HOPE	Gov.other stationary code-3255105	30000	planned Date	--								
GD-14	Pencil Battery	pcs	150	DPM	HOPE	Gov.other stationary code-3255105	3300	planned Date	--								
GD-15	Marker Pen	pcs	48	DPM	HOPE	Gov.other stationary code-3255105	3840	planned Date	--								
GD-16	Ball Pen (red)	pcs	120	DPM	HOPE	Gov.other stationary code-3255105	600	planned Date	--								
GD-17	Stapler Machin	pcs	15	DPM	HOPE	Gov.other stationary code-3255105	5250	planned Date	--								
GD-18	Stick Gum	pcs	50	DPM	HOPE	Gov.other stationary code-3255105	4500	planned Date	--								
GD-19	Stapler Pin	box	50	DPM	HOPE	Gov.other stationary code-3255105	3000	planned Date	--								
GD-20	Ink remover	pcs	20	DPM	HOPE	Gov.other stationary code-3255105	2400	planned Date	--								
GD-21	Register (Roling) 400 pages	pcs	30	DPM	HOPE	Gov.other stationary code-3255105	15000	planned Date	--								

২০/০৭/২০
মোঃ শওকতুল ইসলাম
সহকারী নাজির
বগুড়া কানেকটরসি

২০/০৭/২০
মোঃ এনায়েত হক
জেনারেল নাজির
জেনা প্রশাসনের কার্যালয়, বগুড়া।

২০/০৭/২০
(জি.এম. রাশেদুল ইসলাম)
নেজারত ডেপুটি কানেক্টর
বগুড়া।

২০/০৭/২০
মাসুম আলী বেগম
অতিরিক্ত জেনা প্রশাসক (সহকারী)
বগুড়া।

২০/০৭/২০
(মোঃ জিরাজ হক)
জেনা প্রশাসক
বগুড়া।

Utility

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid. cost	Time code for process	Not used in goods	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Glass	pcs	200	RFQ	HOPE	Utility code-3256103	30000	planned Date	--								
GD-2	Cup	pcs	150	RFQ	HOPE	Utility code-3256103	33000	planned Date	--								
GD-3	Pinch	pcs	150	RFQ	HOPE	Utility code-3256103	33000	planned Date	--								
GD-4	Half Plate	pcs	150	RFQ	HOPE	Utility code-3256103	37500	planned Date	--								
GD-5	Full Plate	pcs	150	RFQ	HOPE	Utility code-3256103	67500	planned Date	--								
GD-6	Spoon	pcs	200	RFQ	HOPE	Utility code-3256103	20000	planned Date	--								
GD-7	Spoke	pcs	200	RFQ	HOPE	Utility code-3256103	20000	planned Date	--								
GD-8	Knife (Fruit)	pcs	15	RFQ	HOPE	Utility code-3256103	2900	planned Date	--								
GD-9	Flask	pcs	10	RFQ	HOPE	Utility code-3256103	15000	planned Date	--								
GD-10	Bool ceramic	pcs	75	RFQ	HOPE	Utility code-3256103	30000	planned Date	--								
GD-11	Glass Jug	pcs	15	RFQ	HOPE	Utility code-3256103	3000	planned Date	--								
GD-12	Electric Kettle	pcs	5	RFQ	HOPE	Utility code-3256103	7500	planned Date	--								

২২/০৭/২০২০
মোঃ শওকতুল ইসলাম
সহকারী নাজির
বগুড়া কালেক্টরেট

২২/০৭/২০
মোঃ এনায়েত হক
জেলা নাজির
জেলা প্রশাসকের কার্যালয়, বগুড়া।

২২/০৭/২০২০
(জি.এম. রাশেদুল ইসলাম)
নেত্রারত ডেপুটি কালেক্টর
বগুড়া।

২২/০৭/২০২০
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া।

২২/০৭/২০২০
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Dresses

	Description of procurement package goods	Unit	Quantit	procurement method & Type	contract Approving Authority	Source of Funds & code	Estd cost	Time code for process	Not used in Goods	invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contr single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Cloth (Shirt) For Man	Mltr	80	RFQ	HOPE	Gov.Dresses code-3256106	60000	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-2	Cloth (Pant) For Man	Mltr	80	RFQ	HOPE	Gov.Dresses code-3256106	40000	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-3	Cloth (Joriet) For Woman	Mltr	111	RFQ	HOPE	Gov.Dresses code-3256106	35000	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-4	Shoe (Bata)	Mltr	110	RFQ	HOPE	Gov.Dresses code-3256106	165000	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-5	Shock	Mltr	110	RFQ	HOPE	Gov.Dresses code-3256106	16500	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days
GD-6	Umbrella	Mltr	55	RFQ	HOPE	Gov.Dresses code-3256106	24750	Planned Date	--	01dec/21	12 dec/21	30 dec/21	13 jan/22	27 jan/22	16 feb/22	77 days	15/30 days

১৮/১২/২০
মোঃ শওকতুল ইসলাম
সহকারি ম্যাজিস্ট্র
বগুড়া কালেক্টরেট

১৮/১২/২০
মোঃ এনায়েত হক
জেলা ম্যাজিস্ট্র
জেলা প্রশাসকের কার্যালয়, বগুড়া।

১৮/১২/২০
(জি.এম. রাশেদুল ইসলাম)
নেজারত ডেপুটি কালেক্টর
বগুড়া।

১৮/১২/২০
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া।

১৮/১২/২০
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।

Electric Equipment

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract singe	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Cisco Precision 60 Camera	pcs	01	RFQ	HOPE	Electric Equipment 4112303	300000	planned Date	--	01aug/21	16 aug/21	30 aug/21	15 sept/21	27 sept/21	16 oct/21	77 days	15/30 days
GD-2	Cisco Table Top Microphone	pcs	01	RFQ	HOPE	Electric Equipment 4112303	240000	planned Date	--	01aug/21	16 aug/21	30 aug/21	15 sept/21	27 sept/21	16 oct/21	77 days	15/30 days
GD-3	65" Smart LED TV With Wheel Based Stand	pcs	01	RFQ	HOPE	Electric Equipment 4112303	180000	planned Date	--	01aug/21	16 aug/21	30 aug/21	15 sept/21	27 sept/21	16 oct/21	77 days	15/30 days
GD-4	Webex Room KIT Plus	pcs	01	RFQ	HOPE	Electric Equipment 4112303	280000	planned Date	--	01aug/21	16 aug/21	30 aug/21	15 sept/21	27 sept/21	16 oct/21	77 days	15/30 days

28/9/20

মোঃ জিয়াউর রহমান
জেনারেল ম্যানেজার
কোম্পানি

28/9/20

মোঃ এনায়েত হক
জেনারেল ম্যানেজার
কোম্পানি

28/9/20

জি.এম. রাশেদুল ইসলাম
নেজারত ডেপুটি কালেক্টর
বগুড়া।

28/9/20

মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সাবিক)
বগুড়া।

28/9/20

মোঃ জিয়াউর রহমান
জেনারেল ম্যানেজার
কোম্পানি