

Annual Procurement Plan (Revenue)

Name of Work:	Construction of One Storied Upazila office Building including additional one-story staircase arrangement with Four storied foundation of DPHE at Bholahat upazilla of Chapainawabganj District during FY 2021-22.
Unit & Quantity:	01 (One) no.
Procurement Method & Type:	e-GP (OTM); NCT
Contract Approving Authority:	HOPE
Source of Fund & Code:	GOB (4111201)
Estimated Cost:	36,00,000.00 (Thirty-Six Lac Taka Only)
Tender Publishing Date (Tentative):	26-09-2021.
Tender Opening Date (Tentative):	11-10-2021.
Tender Evaluation Date (Tentative):	17-10-2021.
NOA issue Date (Tentative):	24-10-2021.
Signing of Contract (Tentative):	14-10-2021.
Time for Completion of Contract (Tentative):	06 (Six) Month.

Amit Sankar
01-08-2021

(Amit Kumar Sarkar)

Executive Engineer, DPHE
Chapainawabganj District.