


People's Republic of Bangladesh  
Local Government Engineering Department  
Agargaon, Sher-e Bangla Nagar, Dhaka-1207.  
**Annual Procurement Plan for FY: 2021-2022**

Name:


Code:

Package No.	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
LGED/CNG/VRRP/ Re-hab/20-21/W-1308	Maintenance of kasiabari UZR Road-holdihat via H/O kadir Dhumpara Road From Ch 00-900m Road ID-170884056. Under Shibganj Upazila Dist-Chapainawabganj	m	900	LTM		GOB	4417084	Planned of Dates		11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	56	56		
								Plan of Days											
								Actual Dates		11-10-2020	26/11/2020	22/12/2020	14/01/2021	14/01/2021	28/01/2021	78	78		
LGED/CNG/VRRP/ Re-hab/20-21/W-1309	Maintenance of Terorosia Kagmari-Bat tola ghat via Terorosia Pri School Road from Ch 00-1900 m.Road ID-170884016Under shibganj Upazila Dist-Chapainawabganj.	m	1900	LTM		GOB	6887755	Planned of Dates		11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	56	56		
								Plan of Days											
								Actual Dates		11-10-2020	26/11/2020	21/12/2020	14/01/2021	14/01/2021	02-03-2021	83	83		
LGED/CNG/VRRP/ Re-hab/20-21/W-1316	Maintenance of Pirojpur GPS R&H-pirojpur Village Road from Ch00-905m. Road ID-170885030 Under Shibganj Upazila Dist- Chapainawabganj	m	905	LTM		GOB	3195808	Planned of Dates		11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	58	58		
								Plan of Days											
								Actual Dates		11-10-2020	26/11/2020	21/12/2020	14/01/2021	14/01/2021	02-08-2021	88	88		
LGED/CNG/VRRP/ Re-hab/20-21/W-1317	Maintenance of Parkalpur Ghat Parkalpur GPS-Uttar Kalupur Reg. Non-govt. Prys. School Road from Ch00-2900m. Road ID- 170884013 Under Shibganj Upazila Dist-Chapainawabganj.	m	2900	LTM		GOB	9551674	Planned of Dates		11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	57	57		
								Plan of Days											
								Actual Dates		11-10-2020	26/11/2020	21/12/2020	14/01/2021	14/01/2021	02-08-2021	88	88		
LGED/CNG/VRRP/ Re-hab/20-21/W-1318	Maintenance of Kamalpur hat-Mirzapur hat via kamalpur Bop Road from Ch00-1450m. Road ID-170884023 Under Shibganj Upazila Dist-Chapaiawabganj	m	1450	LTM		GOB	6375740	Planned of Dates		11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	56	56		
								Plan of Days											
								Actual Dates		11-10-2020	26/11/2020	21/12/2020	14/01/2021	14/01/2021	02-08-2021	88	88		
LGED/CNG/VRRP/ Re-hab/20-21/W-1319	Maintenance of Moslimpur Bazar R&H-Dipukuria U.P via Ghora Daha Halalkhor Bell Road from Ch 00-2700m . Road ID-170885026 Under Shibganj Upazila Dist-Chapaiawabganj		2700	OSTETM		GOB	11506878	Planned of Dates		11-01-2020	29/11/2020	13/12/2020	20/12/2020	13/12/2020	01-12-2021	72	72		
								Plan of Days											
								Actual Dates		11-10-2020	12-10-2020	31/12/2020	03-07-2021	03-07-2021	20/03/2021	118	118		


LGED/CNG/VRRP/ Re-hab/20-21/W- 1326	Maintenance of Fultola R&H - Jahangirpara Primary School, Road from Ch 00-890m. Road ID-170884097 Under Shibganj Upazila Dist-Chapaiawabganj	m	890	LTM	GOB	3811009	Planned of Dates	11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	56	56
							Plan of Days								
							Actual Dates	11-10-2020	26/11/2020	21/12/2020	13/01/2021	14/01/2021	02-08-2021	90	90
LGED/CNG/VRRP/ Re-hab/20-21/W- 1442	Maintenance of Kansat Bridge BC Road- Bishow Road R&H Road via Kansat Regulator Road from Ch00m-750mRoad ID 170884105Under Shibganj Upazila Dist Chapainawabganj.	m	750	LTM	GOB	4278830	Planned of Dates	11-01-2020	15/11/2020	29/11/2020	12-06-2020	13/12/2020	27/12/2020	56	56
							Plan of Days								
							Actual Dates	12-08-2020	24/12/2020	01-06-2021	02-01-2021	02-02-2021	15/02/2021	68	68
LGED/CNG/VRRP/ Re-hab/20-21/W- 1444	Maintenance of Sarkar More R&H to Sundarpur Bazar Road from Ch00m- 2415m Road ID 170884104 Under Shibganj Upazila Dist-Chapainawabganj.	m	2415	LTM	GOB	11555167	Planned of Dates	26/11/2020	12-10-2020	24/12/2020	31/12/2020	01-07-2021	02-04-2021	70	70
							Plan of Days								
							Actual Dates	08/12/2020	24/12/2020	01-05-2021	02-01-2021	02-02-2021	24/02/2021	76	76
LGED/CNG/VRRP/ Re-hab/20-21/W- 1445	Maintenance of Katanitola -Jogonathpur H/Q Hobu Armi- Hasanpur filter hat via H/Q Monirul Master Road from ch.00m- 440m Road ID 170884022.Under Shibganj Upazila Dist-Chapainawabganj.	m	440	LTM	GOB	1976207	Planned of Dates	26/11/2020	12-10-2020	24/12/2020	31/12/2020	01-07-2021	02-04-2021	70	70
							Plan of Days								
							Actual Dates	11-10-2020	26/11/2020	01-05-2021	02-04-2021	02-07-2021	22/02/2021	102	102
LGED/CNG/VRRP/ Re-hab/20-21/W- 1446	Maintenance of H/O Maraj member of Kamalpur-Doulotbari vill Road from ch00m- 720m.Road ID 170885068Under Shibganj Upazila Dist-Chapainawabgan	m	720	LTM	GOB	3770796	Planned of Dates	26/11/2020	12-10-2020	24/12/2020	31/12/2020	01-07-2021	02-04-2021	70	70
							Plan of Days								
							Actual Dates	11-10-2020	26/11/2020	01-05-2021	02-04-2021	02-07-2021	22/02/2021	102	102
LGED/CNG/VRRP/ Re-hab/20-21/W- 1324.	Maintenance of Kalupur to Guchhuogram Road via Kalupur Jumma Mosque Graveya Road & Palsa Jumma Mosque. Road from Ch 00-597m &777m-1790m. Road ID-170665233 Under Sadar Upazila Dist-Chapaiawabganj	m	1610	OSTETM	GOB	11527118	Planned of Dates	08-03-2021	31/08/2021	14/09/2021	21/09/2021	28/09/2021	26/10/2021	82	82
							Plan of Days								
							Actual Dates	08-05-2021	09-06-2021						



**Md. Sadequul Islam**  
Sub. Assistant Engineer  
Executive Engineer's Office  
LGED, Chapainawabganj



**Md. Aharam Ali**  
Senior Assistant Engineer  
Office of the Executive Engineer  
LGED, Chapainawabganj.



**Md. Mazaher Ali Pk**  
Executive Engineer  
LGED, Chapainawabganj