

Office of the Executive Engineer  
District: Sirajganj

Package No	Description of Procurement Goods/Works/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e- Tender/LGED/Siraj/GOB M/22-23/W-01	Supply of (a) Construction Materials and (b) Tools & Equipment for Routine Maintenance (On Pavement) under LGED, District: Sirajganj.	Nos	2	LTM	PE	Revenue	20.55	Planned of Dates Plan of Days Actual Dates		21.07.2022 27.07.2022	04.08.2022 11.08.2022	18.08.2022 21.08.2022	25.08.2022 22.08.2022	01.09.2022 22.08.2022	29.09.2022	70 70	60 60
e- Tender/LGED/Siraj/GOB M/22-23/W-02	Periodic Maintenance of Naika Up Office- NHW (Sengati) Road from Ch.000m-400m [Road ID #188613004 ] under Raiganj Upazila, District: Sirajganj.	km	0.4	LTM	PE	Revenue	13.96	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	28.08.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022 7	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-03	Periodic Maintenance of Hatikumul UP off- Rashidpur Bazar via kaciarchar Road from Ch.00m- 1640m [Road ID #188943014 ] under Ullapara Upazila, District: Sirajganj.	km	1.64	LTM	PE	Revenue	46.06	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	11.09.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-04	Periodic Maintenance of Telgachi GC- (Keshokganj) GC via Char Nabipur(Shahzadpur Part) Road from Ch.1072m-1672m [Road ID #188672012 ] under Shaizadpur Upazila, District: Sirajganj.	km	0.6	LTM	PE	Revenue	32.43	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	28.08.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-05	Periodic Maintenance of Sirajganj RHD office- Kandapara Sadar Jaikhana Road from Ch.000m- 1113m [Road ID #188782012 ] under Sirajganj Sadar Upazila, District: Sirajganj.	km	1.113	LTM	PE	Revenue	42.12	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	28.08.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-06	Periodic Maintenance of Durganagar UP office(Rail gate)- Shahjahanpur Hat Road from Ch.00m-1410m [Road ID #188943035 ] under Ullapara Upazila, District: Sirajganj.	km	1.41	LTM	PE	Revenue	38.28	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	28.08.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-07	Rehabilitation of Ninggachi GC- Sreepur via Shaliagar-Bhabanipur (Raigong part) Roac from Ch.6118m-7318m [Road ID #188672007 ] under Raiganj Upazila, District: Sirajganj.	km	1.2	LTM	PE	Revenue	49.63	Planned of Dates Plan of Days Actual Dates		14.08.2022 25.08.2022	28.08.2022 12.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	75 75
e- Tender/LGED/Siraj/GOB M/22-23/W-08	Periodic Maintenance of Ullapara UZP HQ- Chala bazar via partatulia Road from Ch.00m-1290m [Road ID #188943032 ] under Ullapara Upazila, District: Sirajganj.	km	1.29	LTM	SE Region	Revenue	57.14	Planned of Dates Plan of Days Actual Dates		14.08.2022 22.08.2022	28.08.2022 06.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	90 90
e- Tender/LGED/Siraj/GOB M/22-23/W-09	Periodic Maintenance of Kriatokganj GC- Telgachi GC via Nalshanda hat Road from Ch.80m- 1935m [Road ID #188942013 ] under Ullapara Upazila, District: Sirajganj.	km	1.855	LTM	SE Region	Revenue	63.39	Planned of Dates Plan of Days Actual Dates		14.08.2022 22.08.2022	28.08.2022 06.09.2022	11.09.2022 14	18.09.2022 7	25.09.2022	23.10.2022	70 70	90 90

*r. M. M. M.*

*2*

Package No	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e- Tender/LGED/Siraj/GOB M/22-23/W-10	Periodic Maintenance of Shajahanpur Hat- Salop UP road via Matkora Pacca Road from Ch.00m-2180m [Road ID #188943044 ] under Ullapara Upazila, District: Sirajganj.	km	2.18	LTM	SE Region	Revenue	64.5	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-11	Periodic Maintenance of Teigachi GC- Belkandi RHD (Beltoi) UP via Narina hat Road from Ch.3950m-5975m [Road ID #188672006 ] under Shahzadpur Upazila, District: Sirajganj.	km	2.025	LTM	SE Region	Revenue	73.616	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-12	Periodic Maintenance of Kashkawlia UP office- Kodalia hat via Azimuddin More Road from Ch.1300m-2376m [Road ID #188273007 ] under Chowmahli Upazila, District: Sirajganj.	km	1.076	LTM	SE Region	Revenue	51.37	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-13	Widening of Sirajganj Dist. H/Q- Ratanandi GC Road from Ch.7840m-8820m [Road ID #188782023] under Sirajganj Sadar Upazila, District: Sirajganj.	km	0.98	LTM	SE Region	Revenue	53.97	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-14	Periodic Maintenance of Ratanandi U.P. Binoypur Bazar via Gazaria hat Road from Ch.00m-4075m [Road ID #188783008] under Sirajganj Sadar Upazila, District: Sirajganj.	km	4.075	LTM	ACE Division	Revenue	109.07	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	25.09.2022	24.10.2022	77	105
e- Tender/LGED/Siraj/GOB M/22-23/W-15	Periodic Maintenance of Saydabad N.H.- Ranahunbari GC via Jamuna Punarbasan Road from Ch.00m-1665m [Road ID #188782021] under Sirajganj Sadar Upazila, District: Sirajganj.	km	1.665	LTM	SE Region	Revenue	97.87	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-16	Periodic Maintenance of Shimia RHD- Ranirhat GC (Raiganj Part) Road from Ch.00m- 8150m [Road ID #188612011] under Raiganj Upazila, District: Sirajganj.	km	8.15	OTM	HOPE	Revenue	295	Planned of Dates Plan of Days Actual Dates		08.08.2022	29.08.2022	19.09.2022	03.10.2022	10.10.2022	07.11.2022	91	120
e- Tender/LGED/Siraj/GOB M/22-23/W-17	Periodic Maintenance of Beltoi UP- Beltoi Hat Road from Ch.00m-2270m [Road ID #188613011] under Shahzadpur Upazila, District: Sirajganj.	km	2.27	LTM	ACE Division	Revenue	120.28	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	26.09.2022	24.10.2022	77	105
e- Tender/LGED/Siraj/GOB M/22-23/W-18	Periodic Maintenance of Sonakhara UP Office (Jowtukmor)- Jhurjhuri Bazar Via Kallola Road from Ch.00m-5255m [Road ID #18893025] under Tarash Upazila, District: Sirajganj.	km	5.255	LTM	HOPE	Revenue	163.93	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	26.09.2022	24.10.2022	84	105
e- Tender/LGED/Siraj/GOB M/22-23/W-19	Periodic Maintenance of Sonamukhi GC- Upazila HQ via Alampur Chowrasa Road from Ch.5661m-7945m [Road ID #188502009] under Kazipur Upazila, District: Sirajganj.	km	2.284	OTM	HOPE	Revenue	219	Planned of Dates Plan of Days Actual Dates		08.08.2022	29.08.2022	19.09.2022	03.10.2022	10.10.2022	07.11.2022	91	120

*r. Udd.*

*B*

Package No	Description of Procurement Goods/Works/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e- Tender/LGED/Siraj/GOB M/22-23/W-20	Periodic Maintenance of Kunkunia RHD-Dhekuria GC Road from Ch.00m- 2430m [Road ID #188502003] under Kazipur Upazila, District: Sirajganj.	km	2.43	LTM	HOPE	Revenue	176.01	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	26.09.2022	24.10.2022	84	105
e- Tender/LGED/Siraj/GOB M/22-23/W-21	Periodic Maintenance of Jamtoli GC (Near Upazila HQ)- Balarampur GC Via Komashuti Road from Ch.00m- 5023m & Ch.5311m- 5343m [Road ID #188442004] under Kamarkhand Upazila, District: Sirajganj.	km	5.055	LTM	HOPE	Revenue	178.51	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	26.09.2022	24.10.2022	84	105
e- Tender/LGED/Siraj/GOB M/22-23/W-22	Periodic Maintenance of Jamtoli GC ( Upazila HQ)- Bhadroghat GC Via Nandina Kamalia and Choraganti Village Road from Ch.00m- 2300m [Road ID #188442008] under	km	2.3	LTM	SE Region	Revenue	91.21	Planned of Dates Plan of Days Actual Dates		14.08.2022	28.08.2022	11.09.2022	18.09.2022	25.09.2022	23.10.2022	70	90
e- Tender/LGED/Siraj/GOB M/22-23/W-23	Rehabilitation of Porabari hat- Saidabad U.P Road from Ch.200m- 2540m [Road ID #188783015] under Sirajganj Sadar Upazila, District: Sirajganj.	km	2.34	LTM	ACE Division	Revenue	107.77	Planned of Dates Plan of Days Actual Dates		08.08.2022	22.08.2022	05.09.2022	19.09.2022	26.09.2022	24.10.2022	77	105
e- Tender/LGED/Siraj/GOB M/22-23/W-24	Widening of Heikumul R&H- Tarash GC Road from Ch.00m- 4050m [Road ID #188942004] under Ullapara Upazila, District: Sirajganj.	km	4.05	OTM	HOPE	Revenue	317	Planned of Dates Plan of Days Actual Dates		08.08.2022	29.08.2022	19.09.2022	03.10.2022	10.10.2022	07.11.2022	91	120

১১/১০/২০২২

মোঃ মিজানুর রহমান  
নির্বাহী প্রকৌশলী  
এলজিইডি, সিরাজগঞ্জ।

১১/১০/২০২২

মোঃ ছাত্তাবের আলী  
সিনিয়র সহকারী প্রকৌশলী  
এলজিইডি, সিরাজগঞ্জ।

১১/১০/২০২২

মোহাম্মদ সাজ্জাদ হোসেন  
সহকারী প্রকৌশলী  
এলজিইডি, সিরাজগঞ্জ।