



Urban Development Directorate
Rajshahi Regional Office, Rajshahi
Annual Procurement Plan (2024-25) for Goods, 12 Month
Budget-7.100 Taka (in Lakh)


Ministry		Housing & Public Works																			
Agency		Urban Development Directorate																			
Procurement entity name & code:		Senior Planner, Rajshahi Regional Office, 1320402-118836																			
Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Signing of Contract	Time for Completion of Contract	Remarks			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Economic Code Name, No & Budget-Entertainment Expenses, 3211106 & Tk in Lakh= 0.150																					
GR-1	Expenditures for refreshment/ Entertainment or lunch for participants of different meetings or guests visit to the office etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.150	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.150														
Economic Code Name, No & Budget-Seminar and Conference expenses, 3211111 & Tk in Lakh= 2.500																					
GR-2	Organizing Seminar	Nos	Lump sum	RFQ	As per DOFP	GoB	2.500	Planned Dates	--	Sun 24/11/24	Mon 25/11/24	Sun 15/12/24	Thu 02/01/25	Mon 13/01/25	Wed 22/01/25	50	30	In 2 nd Quarter			
								Planned Days	--	0	7	0	7	1	7						
								Actual Dates													
Sub-Total =							2.500														
Economic Code Name, No & Budget-Advertising Expenses, 3211125 & Tk in Lakh= 0.500																					
GR-3	Printing of color leaflets, banners for different national events, programs, different day celebration etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.500	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.500														



 (মেজর মল ইসলাম)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Signing of Contract	Time for Completion of Contract	Remarks			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Economic Code Name, No & Budget-Books & Periodicals, 3211127 & Tk in Lakh= 0.250																					
GR-4	Purchase of Books, Journals or some related items	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.250														
Economic Code Name, No & Budget-Publications, 3211128 & Tk in Lakh= 0.250																					
GR-5	Printing of Booklets/ Supplements.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.250														
Economic Code Name, No & Budget-Tranings, 3231301 & Tk in Lakh= 0.025																					
GR-6	Expenditures for Arrange different kind of Trainings	Nos	Lump sum	DPM	As per DOFP	GoB	0.025	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.025														
Economic Code Name, No & Budget-Computer Consumables, 3255101 & Tk in Lakh= 0.800																					
GR-7	Purchase of Computer Consumables	Nos	Lump sum	RFQ	As per DOFP	GoB	0.800	Planned Dates	--	Sun 24/11/24	Mon 25/11/24	Sun 15/12/24	Thu 02/01/25	Mon 13/01/25	Wed 22/01/25	50	30	In 1 st Quarter			
								Planned Days	--	1	14	14	7	7	7						
								Actual Dates													
Sub-Total =							0.800														

Okd
 24/11/24
 মোহাম্মদ নূরুল ইসলাম
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Signing of Contract	Time for Completion of Contract	Remarks			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Economic Code Name, No & Budget- Stamps & Seals, 3255104& Tk in Lakh= 0.025																					
GR-8	Purchase of flaxo seals, stamp pad and some related items	Nos	Lump sum	DPM	As per DOFP	GoB	0.025	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.025														
Economic Code Name, No & Budget- Others Stationery, 3255105& Tk in Lakh= 0.700																					
GR-9	Purchase of Different of Official Stationaries	Nos	Lump sum	RFQ	As per DOFP	GoB	0.700	Planned Dates	--	Sun 24/11/24	Mon 25/11/24	Sun 15/12/24	Thu 02/01/25	Mon 13/01/25	Wed 22/01/25	50	30	In 1 st Quarter			
								Planned Days	--	1	14	14	7	7	7						
								Actual Dates													
Sub-Total =							0.500														
Economic Code Name, No & Budget- Uniforms, 3256106& Tk in Lakh= 0.300																					
GR-10	Purchase of Uniform for a (17-20 Grade) Staff.	Nos	Lump sum	DPM	As per DOFP	GoB	0.300	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.300														
Economic Code Name, No & Budget- Furniture, 3258102& Tk in Lakh= 0.250																					
GR-11	Repairing cost of steel almirah, chairs, tables, painting of book shelves and map cabinets and other furniture.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**			
								Planned Days	--	--	--	--	--	--	--						
								Actual Dates													
Sub-Total =							0.250														



 ১/১০/২৪

 (মোহাম্মদ মুকিম ইসলাম)

 সরকারী প্রকৌশলী

 নগর উন্নয়ন অধিদপ্তর

 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Signing of Contract	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
Economic Code Name, No & Budget- Computer, 3258103& Tk in Lakh= 0.250																				
GR-12	Repairing cost of printers and computers.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**		
								Planned Days	--	0	--	--	--	--	--					
								Actual Dates												
Sub-Total =							0.250													
Economic Code Name, No & Budget- Others Machineries and Equipment, 3258105& Tk in Lakh= 0.250																				
GR-13	Repairing of UPS and other equipment	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**		
								Planned Days	--	0	--	--	--	--	--					
								Actual Dates												
Sub-Total =							0.250													
Economic Code Name, No & Budget- Computer and Accessories, 4112202& Tk in Lakh= 0.250																				
GR-14	Purchase of Computer and related Accessories	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**		
								Planned Days	--	--	--	--	--	--	--					
								Actual Dates												
Sub-Total =							0.250													
Economic Code Name, No & Budget- Electrical Equipment, 4112303 & Tk in Lakh= 0.250																				
GR-15	Purchase of electric bulb, tube light, wires, socket, holder, switch board etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**		
								Planned Days	--	0	--	--	--	--	--					
								Actual Dates												
Sub-Total =							0.250													

Ckd
 5/6/28
 (মোহাম্মদ নূরুল ইসলাম)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Package no.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time Signing of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Economic Code Name, No & Budget- Furniture, 4112314 & Tk in Lakh= 0.150																		
GR-16	Purchase of a different furniture.	Nos	Lump sum	DPM	As per DOFP	GoB	0.150	Planned Dates	--	--	--	--	--	--	--	--	330	**
								Planned Days	--	0	--	--	--	--				
								Actual Dates										
Sub-Total =							0.150											
Economic Code Name, No & Budget- Others Machineries and Equipment, 4112316 & Tk in Lakh= 0.250																		
GR-17	Purchase of UPS, other equipment etc.	Nos	Lump sum	DPM	As per DOFP	GoB	0.250	Planned Dates	--	--	--	--	--	--	--	--	330	**
								Planned Days	--	--	--	--	--	--				
								Actual Dates										
Sub-Total =							0.250											


CKd
 6/6/28
 (মোহাম্মদ নূরুল ইসলাম)
 সরকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


25.07.2028
 (মোহাম্মদ নূরুল ইসলাম)
 সরকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Urban Development Directorate
Rajshahi Regional Office, Rajshahi
Annual Procurement Plan (2024-25) for Services, 12 Month
Budget-1.390 Taka (in Lakh)

Ministry/Division				Housing & Public Works																	
Agency				Senior Planner, Rajshahi Regional Office																	
Procurement entity name & code				Senior Planner, Rajshahi Regional Office,1320402-118836																	
Package no.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd Cost in Lakh TK.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
Economic Code Name, No & Budget- Honorarium, 3257206 & Tk in Lakh= 0.800																					
SR-1	Honorarium for participants of Seminar, QEC Members, Trainers of Different Trainings etc.	Nos	Lump sum	DPM	As per DOPF	GOB	0.800	Planned Dates	--	--	--	--	--	--	--	--	--	--	330	**	
								Planned Days	--	--	--	--	--	--	--	--	--				
								Actual Dates													
Sub-Total =							0.800														
Economic Code Name, No & Budget- Conveyance Expenditure, 3211130 & Tk in Lakh= 0.060																					
SR-2	Expenditure of Local Conveyance	Nos	Lump sum	DPM	As per DOPF	GOB	0.060	Planned Dates	--	--	--	--	--	--	--	--	--	--	330	**	
								Planned Days	--	--	--	--	--	--	--	--	--				
								Actual Dates													
Sub-Total =							0.060														
Economic Code Name, No & Budget- Labor (Irregular) Wages, 3211134 & Tk in Lakh= 0.53																					
SR-3	Labor Wages (Unskilled-Irregular)	Nos	Lump sum	DPM	As per DOPF	GOB	0.530	Planned Dates	--	--	--	--	--	--	--	--	--	--	330	**	
								Planned Days	--	--	--	--	--	--	--	--	--				
								Actual Dates													
Sub-Total =							0.530														


 (মোহাম্মদ নূরুল ইসলাম)
 সহকারী প্রকৌশলী
 নগর উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ০৫-০৫-২০২৪
 মোঃ জাহাজীর আলী
 উপপরিচালক, ভৌত পরিকল্পনা (স্বঃ দাঃ)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা
 গৃহায়ন ও গণশুভ মন্ত্রণালয়



 মোঃ মাহমুদ আলী
 পরিচালক (অতিরিক্ত সচিব)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

নগর উন্নয়ন অধিদপ্তর রাজশাহী আঞ্চলিক অফিসের
২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনার উপখাতভুক্ত বাজেট বিবরণঃ

অর্থনৈতিক কোড	অর্থনৈতিক খাতের নাম	বরাদ্দকৃত অর্থ (টাকা)	প্যাকেজ নং	ক্রয় পদ্ধতি	ক্রয় কার্যক্রমের সময়কাল
৩২১১১০৬	আপ্যায়ন ব্যয় (প্রশাসনিক ব্যয়)	১৫,০০০.০০	GR-1	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৩২১১১১১	সেমিনার/কনফারেন্স ব্যয় (প্রশাসনিক ব্যয়)	২৫০,০০০.০০	GR-2	RFQ	২য় কোয়ার্টারে।
৩২১১১২৫	প্রচার ও বিজ্ঞাপন ব্যয় (প্রশাসনিক ব্যয়)	৫০,০০০.০০	GR-3	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৩২১১১২৭	বই পত্র ও সাময়িকী (প্রশাসনিক ব্যয়)	২৫,০০০.০০	GR-4	DPM	
৩২১১১২৮	প্রকাশনা (প্রশাসনিক ব্যয়)	২৫,০০০.০০	GR-5	DPM	
৩২৩১৩০১	প্রশিক্ষণ (প্রশাসনিক ব্যয়)	২৫,০০০.০০	GR-6	DPM	
৩২৫৫১০১	কম্পিউটার সামগ্রী (মুদ্রণ ও মনিহারি)	৮০,০০০.০০	GR-7	RFQ	১ম কোয়ার্টারে।
৩২৫৫১০৪	স্টাম্প ও সীল (মুদ্রণ ও মনিহারি)	২,০০০.০০	GR-8	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৩২৫৫১০৫	অন্যান্য মনিহারি (মুদ্রণ ও মনিহারি)	৭০,০০০.০০	GR-9	RFQ	১ম কোয়ার্টারে।
৩২৫৬১০৬	পোশাক	৩,০০০.০০	GR-10	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৩২৫৮১০২	আসবাবপত্র (মেরামত ও সংরক্ষণ)	২৫,০০০.০০	GR-11	DPM	
৩২৫৮১০৩	কম্পিউটার (মেরামত ও সংরক্ষণ)	২৫,০০০.০০	GR-12	DPM	
৩২৫৮১০৫	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (মেরামত)	২৫,০০০.০০	GR-13	DPM	
৪১১২২০২	কম্পিউটার ও আনুষঙ্গিক (যন্ত্রপাতি ও সরঞ্জামাদি)	২৫,০০০.০০	GR-14	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৪১১২৩০৩	বৈদ্যুতিক সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি)	২৫,০০০.০০	GR-15	DPM	
৪১১২৩১৪	আসবাবপত্র (যন্ত্রপাতি ও সরঞ্জামাদি)	১৫,০০০.০০	GR-16	DPM	
৪১১২৩১৬	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি (যন্ত্রপাতি ও সরঞ্জামাদি)	২৫,০০০.০০	GR-17	DPM	
৩২৫৭২০৬	সম্মানী (পেশাগত সেবা, সম্মানী ও বিশেষ ব্যয়)	৮০,০০০.০০	SR-1	DPM	প্রয়োজন মারফিক অর্থবছরেরে বিভিন্ন সময়ে।
৩২১১১৩০	যাতায়াত ব্যয় (প্রশাসনিক ব্যয়)	৬,০০০.০০	SR-2	DPM	
৩২১১১৩৪	শ্রমিক (অনিয়মিত) মজুরি (প্রশাসনিক ব্যয়)	৫৩,০০০.০০	SR-3	DPM	
সর্বমোট =		৮,৪৯,০০০.০০			

বিঃদ্রঃ

- **বিভিন্ন খাতে বরাদ্দকৃত অর্থ থেকে প্রয়োজনের ভিত্তিতে বিভিন্ন পরিমাণে (একসাথে ২৫,০০০.০০ টাকা পর্যন্ত) অর্থবছরেরে বিভিন্ন সময়ে ব্যয় করা হবে এবং
- এই ক্রয় পরিকল্পনাতে উল্লেখিত বিভিন্ন অর্থনৈতিক খাতের বিপরীতে উল্লেখিত অর্থের পরিমাণ ২০২৪-২০২৫ অর্থ বছরেরে বরাদ্দকৃত বাজেট [IBAS++ এর Progress Report (Budget vs Actual>General Activity)] এর আলোকে প্রস্তুত করা হয়েছে।


 মোঃ কবরুল ইসলাম
 সিনিয়র প্রোগ্রামার (অঃদাঃ)
 নগর উন্নয়ন অধিদপ্তর
 রাজশাহী আঞ্চলিক অফিস, রাজশাহী