


23-24 JOT.-G- 4112202	Computer Q Relate	As Required	As Required	Direct Purchase	"	"	75,000	Planned Date	4-Aug-23	25-Aug-23	8-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23		13-Oct-23
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 4112303	Electrical Equipment	As Required	As Required	Direct Purchase	"	"	18,000	Planned Date	1 Feb 2024,	23 Feb 2024,	8-Mar-24	15-Mar-24	22 Ma2024	19-Apr-24		26-Apr-24
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 4112305	Fire ExstinguisherEquipment	As Required	As Required	Direct Purchase	"	"	17,000	Planned Date	1-Feb-24	23-Feb-24	8-Mar-24	15-Mar-24	22-Mar-24	19-Apr-24		26-Apr-24
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 3211117	Internet	As Required	As Required	Direct Purchase	"	"	20,000	Planned Date	1-Aug-2023,	23-Aug-2023,	6-Sep-23	13-Sep-23	20-Sep-23	18-Sep-23		25-Sep-23
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 3252108	Sanitation	As Required	As Required	Direct Purchase	"	"	5,000	Planned Date	1 Aug 2023,	23Aug2023,	6-Sep-23	13-Sep-23	20-Sep-23	18-Sep-23		25-Sep-23
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-c 4112310	Office Equipment	As Required	As Required	Direct Purchase	"	"	50,000	Planned Date	1-Aug-23	23Aug2023,	6-Sep-23	13-Sep-23	20-Sep-23	18-Sep-23		25-Sep-23
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 4112314	Purchases Of Furniture	As Required	As Required	Direct Purchase	"	"	70,000	Planned Date	1-Feb-2024,	23-Feb-2024,	8-Mar-24	15-Mar-23	22-Mar-23	19-Apr-24		26-Apr-24
								Planned Days		21	14	7	7	28	77	7
								Actual Date								
2023-24 DOT.-G- 3255105	othars (oods	As Required	As Required	Direct Purchase	"	"	0	Planned Date	1-Aug-23	23-Aug-2023,	6-Sep-23	13-Sep-23	20-Sep-23	18-Sep-23		25-Sep-23
								Planned Days		21	14	7	7	28	77	7
								Actual Date								


 মোঃ আশিকুল হান্নান
 উপ-পরিচালক
 বিজ্ঞান ও প্রযুক্তি
 সচিবালয়