

“শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।”



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং- ২২.০১.০০০০.০০৯.২৯.১৯০.২১. ৩৬৪০

তারিখ: ২৭/০৭/২০২৩ খ্রি:

বিষয়: “Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region” সমীক্ষা প্রকল্পের ২০২৩-২৪ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্র: প্রকল্প পরিচালক দপ্তরের স্মারক নং- ২২.০১.০০০০.৬৭২.২৯.০০১.২৩.৩০৪৯; তারিখ: ০৯/০৭/২০২৩ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, “Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region” সমীক্ষা শীর্ষক প্রকল্পের ২০২৩-২৪ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা পিপিআর-২০০৮ এর বিধি ১৬ উপবিধি (৫) ও (৭) অনুসারে অনুমোদন এবং পাবলিক প্রকিউরমেন্ট আইন-২০০৬ এর ধারা ১১ (৪) ও পিপিআর-২০০৮ এর বিধি ১৬ (৯) মোতাবেক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংশ্লিষ্ট কাজের ক্ষেত্রে পিপিএ-২০০৬ ও পিপিআর-২০০৮ যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: অনুমোদিত APP- ২০২৩-২৪ (২ পাতা)


২৭/০৭/২০২৩

(ড. মরিয়ম আক্তার)

সহকারী প্রধান বন সংরক্ষক
উন্নয়ন পরিকল্পনা ইউনিট

ফোন: ৮১৮১১৪৭

ই-মেইল: accfdpu@gmail.com

প্রকল্প পরিচালক

“Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region” ও বন সংরক্ষক, সামাজিক বন অঞ্চল, বগুড়া।

অনুলিপি সদয় জ্ঞাতার্থে/ কার্যার্থে:

- ১। উপপ্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। উপ বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ-২০০৬ এর ধারা ১১(৪) ও পিপিআর-২০০৮ এর বিধি ১৬ (৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

Ministry/Division : Environment, Forests & Climate Change

Agency : Forest Department

Procuring Entity Name: Conservator of Forests, Conservator of Forests, Social Forest Circle, Bogura.

Project/Programme Name & Code : Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region. [2220163900]

Pakage No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Taka	Time Code for Process	Advertise Proquest (if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01 Printing and binding .	Printing, binding & Publication (3255102)	Nos	-	RFQ	Project Director	GOB	2.00	Planned Dates	-	02 May 24	10 May 24	21 May 24	27 May 24	29 May 24	30 May 24	-	30 June 24
								Planned Days	-	01	08	11	06	02	01	28	58
								Actual Dates									
GD-02 Other stationery	Other stationery (3255105)	Nos	-	RFQ	Project Director	GOB	1.50	Planned Dates	-	01 Aug 23	09 Aug 23	20 Aug 23	30 Aug 23	07 Sep 23	05 Oct 23	-	29 Nov 23
								Planned Days	-	01	08	11	10	08	28	66	76
								Actual Dates									
GD-03 Computers & Accessories (Computer & Laptop)	Computers & Accessories (Computer) (4112202)	Nos	01	RFQ	Project Director	GOB	1.00	Planned Dates	-	01 Aug 23	09 Aug 23	20 Aug 23	30 Aug 23	07 Sep 23	05 Oct 23	-	29 Nov 23
								Planned Days	-	01	08	11	10	08	28	66	76
								Actual Dates									
GD-03 Computers & Accessories (Laptop) (4112202)	Computers & Accessories (Laptop) (4112202)	Nos	01	RFQ	Project Director	GOB	1.40	Planned Dates	-	01 Aug 23	09 Aug 23	20 Aug 23	30 Aug 23	07 Sep 23	05 Oct 23	-	29 Nov 23
								Planned Days	-	01	08	11	10	08	28	66	76
								Actual Dates									
GD-04 ICT Equipments- Printer as Computer Equipment	ICT Equipments- Printer as Computer Equipment (Printer) (4112201)	Nos	01	RFQ	Project Director	GOB	0.50	Planned Dates	-	01 Aug 23	09 Aug 23	20 Aug 23	30 Aug 23	07 Sep 23	05 Oct 23	-	29 Nov 23
								Planned Days	-	01	08	11	10	08	28	66	76
								Actual Dates									

মোঃ আমীর হোসেন চৌধুরী

মোঃ আমীর হোসেন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

 22.09.23

(Mohammad Amirul Islam)


Project Director.

[Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region] &

Conservator of Forests, Social Forest Circle, Bogura.

Phone : 2251990011

E-mail : choudhury@forest.gov.bd



Ministry/Division : Environment, Forests & Climate Change

Agency : Forest Department


Procuring Entity Name : Conservator of Forests, Conservator of Forests, Social Forest Circle, Bogura.

Project/Programme Name & Code : Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region[2220163000]

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Taka	Time Code for Process	Advertise ELO	Opening of REol	Issue RFP	Technical Proposal Opening	Technical Tender Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
S 01	Hiring Consultancy Firm for the Feasibility Study (3257101)	Nos	As per Estimate	QCBS National	HOPE (CCF)	GOB	261.00	Planned Dates	01 Jul. 23	17 Jul. 23	30 Jul. 23	21 Aug 23	30 Aug.23	10 Sep.23	20 Sept.23	05 Oct 23	15 Oct 23	-	30 Jun.24
								Planned Days	01	17	13	22	09	11	10	15	10	107	366
								Actual Dates											

স্বাক্ষরিত

মোঃ আর্মীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

 22.06.2023


(Mohammad Aminul Islam)
Project Director,

[Feasibility Study for Forest Ecosystem Conservation and
Ecotourism Development of Greater Dinajpur and Rangpur
Region] &

Conservator of Forests, Social Forest Circle, Bogura.

Phone : 02589900182

E-mail : cfboogra@gmail.com


22/6/2023