

ANNUAL PROCUREMENT PLAN 2022-2023
Circuit House, Bogura


Budget : Revenue


Code	Items Determined in the Revenue Sector	Allocated
4112303	Electric Equipment	95,500/-


Calculate the potential expenditure for the FY 2022-2023		
Cash purchase		
RFQM (Repeust For quotation Method)		95,500/-
OTM/F (r-gp) (open Tender Method)		
DPM (Direct procurement Method)		
Recurring Expenditure		
Other cost		
Grand Total		95,500/-


Electric Equipment


	Description of procurement goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Multimedia Projector	pes	01	RFQ	HOPE	Electric Equipment 4112303	75,000/-	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-2	Multimedia Screen	pes	01	RFQ	HOPE	Electric Equipment 4112303	15,000/-	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-3	Installation	pes	01	RFQ	HOPE	Electric Equipment 4112303	5,500/-	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days


২৬/০৮/২০২২
মোঃ ফজলুল হক
সহকারী নাজির
বগুড়া কালেকটরেট


মোঃ এনামুল হক
উপ-সহকারী প্রশাসনিক কর্মকর্তা
মেজারত শাখা
জেলা প্রশাসকের কার্যালয়, বগুড়া।


পলাশ চন্দ্র সরকার
মেজারত ডেপুটি কমিশনার
বগুড়া।


২০/০৮/২০২২
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক
বগুড়া।


২০/০৮/২০২২
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।