



Government of the People's Republic of Bangladesh  
Local Government Engineering Department  
Office of the Executive Engineer  
Natore.  
[www.lged.gov.bd](http://www.lged.gov.bd)


Memo No. 96.02.6200.050.19.199.22.555


Date: 19.03.2023

**COMPLETION CERTIFICATE**


01. Name of the Works	:	Periodic Maintenance of Naldanga Upazila HQ-Mollapara GC Via Mominpur Hat (Naldanga Part) Road from ch. 3450-4950m under Naldanga, Dist. Natore (Package No. e-Tender/LGED/Nat/GOBM/2022-23/W-23 ID No.722723.
02. Description of the Works	:	Maintenance of Road
03. Contract No	:	
04. Contractor's Legal Title	:	Md. Zabed Ali
05. JV Partners (With Business Share)	:	N/A
06. Contractor's Address	:	Mohonpur, Modhupur, Bhobanigonj, Bagmara, Rajshahi.
07. Original Contract Price	:	BDT:1,04,20,150.050
08. Revised Contract Price	:	N/A
09. Final Amount Paid	:	1,04,18,677.55
10. Date of Issuance of NOA	:	46.02.6900.000.14.199.22-1109, Date: 04-09-2022.
11. Contract Signing Date	:	
12. Commencement Date	:	19-09-2022 Actual Start Date : 12-10-2022
13. Intended Completion Date	:	07-01-2023 Actual Completion Date : 19-01-2023
14. Contract Period Extended Up to	:	N/A
15. Amount of Bonus for Early Completion	:	N/A
16. Amount of Liquidated Damage for Delayed Completion	:	N/A
17. Physical Progress in Percent	:	100%
18. Financial Progress in Percent	:	100%


Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in-Charge. All defects in workmanship and materials reported during construction have been duly corrected.

  
09/03/23  
Sub-Asstt. Engineer  
Naldanga, Natore.

  
22/06/2022  
Upazila Engineer  
Naldanga, Natore.

Assistant Engineer  
LGED, Natore.

  
14.03.23  
Sr. Assistant Engineer  
LGED, Natore.

  
19/3  
Executive Engineer  
LGED, Natore.